Secure Rural Schoolsand Community Self Deter mination Act of 2000
Bureau of Land Management Salem District
Resour ce Advisory Committee (RAC)
Fiscal Year 2002 & 2003 Project Status Report

Date: September 2002
M ulti-county
Willamette Basin Invasive Weed Partner ship (2002 & 2003)

Analysis & Consultation: NEPA analysisisnot required. ESA isnot applicable.
Additional preparatory work is not needed.

I mplementation method: A contractor funded through Pacific States Marine Fisheries
Commission and two BLM Student Conservation Association resource assistants will complete
the work. The resource assistants started work in June 2002 and the coordinator is making the
transition to full time work in November 2002.

On the ground accomplishments:

An interagency work group comprised of BLM, USFS, ODA, Marion County,
Cascade Pacific RC&D, Portland Parks and Recreation and East Multnomah SWCD
participated in a September planning meeting is scheduled to meet again in November 2002
to develop a work plan. The coordinator will work to accomplish the tasks identified in
Phase I1..

Student Conservation Association resource assistants will conduct a training and
education materials inventory starting in the month of July.

A Willamette Basin weed list serve is active (willamette-weed@oda.state.or.us).
Contact dennis_wise@or.blm.gov to subscribe.

A proposal (due Nov. 6™ ) is being prepared for a National Fish and Wildlife
Foundation Grant (Pulling Together Initiative) to support a public outreach/education
campaign in the Willamette Basin.

A Request for Qualification solicitation notice for aWMA Coordinator will be released in the
month of July. An interagency work group comprised of BLM, USFS, ODA, Marion County
and OSU Extension will be invited to participate in the selection process for the coordinator. The
coordinator will be selected by mid August. The coordinator will work to accomplish the tasks
identified in Phase ll. Student Conservation Association resource assistants will conduct a
training and education materials inventory starting in the month of July.

Projected completion: Targeted completion date for Phase I. (Startup) is December
2002
- Assemble a partnership group (completed).

- Hire a Program Coordinator (completed).

- Expand the partnership/focus group

Targeted completion date for Phase Il. (WMA feasibility process and coordination) is
October 2003.

- Conduct a feasibility process to determine the most likely scenarios to setup a WMA.

- Pursue and broaden partnership base.

- ldentify potential pilot/demonstration projects

- ldentify and create as necessary noxious weed information sharing/communication tools.




- ldentify training and education materials suitable for the Willamette Basin
- ldentify sources of diversified funding for establishing WMA's and project
implementation.

Benton County
Benton Foothills Road Restoration (2002)

Analysis & Consultation: NEPA iscomplete. DNA ESA is complete (programmatic
Section 7 consultation) Engineering isin process.

Implementation method: The work will be done by BLM road maintenance crew.

On the ground accomplishments: On the ground work has not been initiated, however is
expected to be completed by March 31, 2003. Work will commence shortly. The culvert has
been purchased & is stockpiled in the maintenance yard.

Projected completion: March 31, 2003

South Fork Road Improvement (2002)

Analysis & Consultation: NEPA, ESA and T& E are complete.

Implementation method: The work will be done by County Personnel and perhaps
subcontractors. Cooperative Agreement Between Benton County and BLM is completed.

On the ground accomplishments: Work being done now is engineering, survey and design
On the ground work is expected to begin in Summer of 2003.

Projected completion: Targeted completion date for the portion of the project funded is
Summer of 2003.

Honeygrove Tributary Creek Passage (2003)
Analysis & Consultation: DNA & ESA Complete
I mplementation method: Cooperative Agreement with Washington County
On the ground accomplishments. Need to develop and execute an assistance agreement.
Projected completion: FY 2003

Green Creek Culvert & Stream Restoration (2003)

Analysis & Consultation: DNA & ESA Complete

I mplementation method: Cooperative Agreement with Washington County

On the ground accomplishments: Need to develop and execute an assistance
agreement.

Projected completion: FY 2003

Fish Passage and Habitat Assessment Program (2003)
Analysis & Consultation: NEPA analysis not required
I mplementation method: Cooperative agreement with Benton SWCD
On the ground accomplishments. None yet.
Projected completion: October 1, 2003

Clackamas County
Illegal Dumping Prevention & Cleanup
Analysis & Consultation: None required.




I mplementation method: Assistance Agreement.
On the ground accomplishments. None.
Projected completion: Sept 2003

Columbia County
Cedar Creek Fish Passage Restoration  (2002)

Analysis & Consultation: NEPA & ESA are complete.

I mplementation method: Construction contract is awarded. Thisisajoint contract with
AMaintenance of BLM Roads) on Cedar Creek Road.

On the ground accomplishments: Work is scheduled to occur during summer 2003 in-
water work period.

Projected completion: September 2003.

Maintenance of BLM Roads (Columbia Co.) (2002)

Analysis & Consultation: NEPA & ESA are complete.

I mplementation method: Contract isawarded. Thisisajoint contract withACedar Creek
Fish Passage Restoration(.

On the ground accomplishments: Work will occur on Cedar Creek Rd. and is
scheduled to start work in spring 2003.

Projected completion: September 2003.

East Fork Nehalem River Assessment (2002)

Analysis & Consultation: NEPA & ESA Section 7 Consultation are not applicable. This
work is an assessment only.

I mplementation method: An assistance agreement between BLM and Nehalem
Watershed Council isbeing developed and is expected to be signed by mid November.

On the ground accomplishments: Assessment work is expected to occur from fall
2002 thru summer 2003.

Projected completion: December 2003

Pisgah Home Road (2003)

Analysis & Consultation: NEPA and ESA effortswill beinitiated in fall 2003.

I mplementation method: An assistance agreement between BLM and Columbia County
Road Department is anticipated. Olympic Resource Management is also a partner in this project.

On the ground accomplishments: Work is expected to begin in spring 2003 by the
Columbia County Road Department.

Projected completion: Summer 2003.

Nehalem Riparian Restoration (2003)

Analysis & Consultation: NEPA and ESA effortswill beinitiated in fall 2003.

I mplementation method: An assistance agreement between BLM and the Nehalem
Watershed Council is anticipated.

On the ground accomplishments: Spring 2003.

Projected completion: Summer 2003.



Lincoln County
Lincoln County Knotweed (2003)
Analysis & Consultation: NEPA not required. ESA ongoing
I mplementation method: Cooperative agreement between BLM & Lincoln County
On the ground accomplishments: Summer/ Fall 2003
Projected completion: Wall/Winter 2003

Big Elk Creek Riparian Project (2002)

Analysis & Consultation: NEPA & ESA iscomplete.

Implementation method: Local landowners, with project management by ODFW
biologist. An agreement with Oregon Wildlife Heritage Foundation, who is the fiscal agent
for ODFW has been signed.

On the ground accomplishments: Although companion project on federal lands is
completed, the project on private lands will be initiated this fall and then completed with
planting in the spring of 2003.

Projected completion: Targeted completion date for the portion of the project funded
is Spring, 2003.

Linn County
South Santiam Gauging Stations (2002 & 2003)

Analysis & Consultation: Consulting with South Santiam Watershed Council on
what is needed and who will install and operate the gauges.

Implementation method: Assistance Agreement. This will have to be sent to OSO
but will not happen until after July 12 (deadline for 2002 contracts to be submitted in order
to be processed this fiscal year).

On the ground accomplishments: None yet.

Projected completion: Installation fall 2002 (assuming Agreement signed and funds
released early infiscal year).

L aw Enforcement Agreement (2002 & 2003)
Analysis & Consultation: Done
I mplementation method: Draft sent to Sheriff and OSO for review
On the ground accomplishments. None
Projected completion: Fall 2002

Yellowbottom Access Road repair/culverts (2002 & 2003)

Analysis & Consultation: Done

Implementation method: Advertised contract. Contact preparation is ongoing. If
more of this project is going to funded this year it would make sense to include all the work
in one contract.

On the ground accomplishments: None

Projected completion: Fall 2002



Thomas Creek Variable Density LSR Thinning (2003)
Analysis & Consultation: Analysis begun fall 2002
I mplementation method: Contract
On the ground accompli shments: Initial field review & stand exams completed.
Projected completion: 2005

Thomas Creek LSR Young Stand Management (2003)
Analysis & Consultation: Analysis began fall 2002.
I mplementation method: Contract
On the ground accomplishments: Initial field review.
Projected completion: 2005

Marion County

Butte Creek Fish Habitat Restoration (2003)
Analysis & Consultation: None yet.
I mplementation method: Contract
On the ground accomplishments: None
Projected completion: September 2003

North Fork Noxious Weed Removal (2003)
Analysis & Consultation: None yet.
I mplementation method: Assistance agreement with County.
On the ground accomplishments: None
Projected completion: September 2003

8-3E-25.4 Road Culvert Removals(2003)
Analysis & Consultation: NEPA & ESA consultation complete
I mplementation method: Contract
On the ground accomplishments. Initial field examination and design.
Projected completion: Fall 2003

Polk County
Beck Road Oak Release  (2002)

Analysis & Consultation: NEPA analysisison going and expected to be completed by
winter of 2002/2003. All preparatory work is currently being done or will be done in the near
future.

Implementation method: NEPA and preparatory work will be done by BLM personnel.

On the ground accomplishments: Work is expected to begin in Summer of 2003.

Projected completion: Targeted completion date for the portion of the project funded is
2003/2004.



Note: When this project application was initiated, section 204 (e) 3 (A) was overlooked. That
section requires that a certain percentage of projects that result in the sales of merchantable
materials, must be implemented as part of a pilot program with separate contracts for

1. Harvest or collection of merchantable materials and

2. The sdleof such material.
Given thisfact, another project application was prepared to cover the additional contract cost that
would be involved in implementing this project. The RAC did not recommend funding these
contract costs. The project will be implemented using traditional lump sum timber sale
methods.

Tillamook County
Riparian Restoration Plant Stock (2002 & 2003)
Analysis & Consultation: NEPA & ESA Section 7 Consultation are not applicable.
This project only addresses the growing of plant stock.
I mplementation method: Assistance agreement between BLM and Tillamook County
SWCD.
On the ground accomplishments: Growing facility development isin progress.
Projected completion: Plant stock should be produced by February 2003 and 2004.

Upper Nestucca Water shed Road Drainage (2002)

Analysis & Consultation: NEPA and ESA are complete.

I mplementation method: Contract. The bids received were higher than the government
estimate. Jobs in the Woods program funds were used to supplement the County Payments
funds to assure completion of the entire project.

On the ground accomplishments: Work wasinitiated in August 2002 and completed in
mid October as planned.

Projected completion: October 2002.

Southern Flame Density M anagement (2003)

Analysis & Consultation: NEPA and ESA efforts have been initiated.

I mplementation method: A commercial timber sale contract is the anticipated
implementation tool.

On the ground accomplishments: Project work is expected on the ground in 2005 thru
2008.

Projected completion: 2008.

Washington County
Maintenance of BLM Roads (Washington Co.) (2002)

Analysis & Consultation: NEPA and ESA are complete.

I mplementation method: Salem BLM Road Maintenance crew.

On the ground accomplishments. Work began in September 2002 on the Roaring Creek
Rd in the North Yamhill River Watershed but was not completed before fall rains. Vehicle access
to the road segment will be restricted for the winter to minimize resource impacts to the
adjacent stream. Disturbed soils will be seeded and sediment barriers placed.




Projected completion: September 2003.

Dairy Creek Riparian and Fish Habitat Restor ation (2003)

Analysis & Consultation: NEPA and ESA are complete.

I mplementation method: Service contract.

On the ground accomplishments: Work is expected during the summer 2003 in-water
work period.

Projected completion: October 2003.



